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May 8, 1998

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION IX

75 Hawthome Street
San Francisco, CA 94105

Mr. Joseph Joyce
BRAC Environmental Coordinator
AC/S Environment (lAU)
MCAS El Toro
P. O. Box 95001
Santa Ana, CA 92709-5001

Re: Federal Facility Agreement (FFA) Schedule for Marine Corps Air Station El Toro

Dear Mr. Joyce:

The United States Environmental Protection Agency (EPA) has received your letter dated May 6,
1998 requesting an FFA schedule extension for submitting design documents for Operable Unit
(OU) 2.A. - Site24 Vadose Zone. Your letter states that an additional three months are needed by
the Navy to submit the design related documents because ofplrotracted negotiations with the Air
Force to bring the Soil Vapor Extraction System (SVE) to MCAS El Toro, and to coordinate
with the Local Reuse Agency, the actual placement of the SVE equipment and associated piping.

EPA finds the reasons for your extension request to be reasonable, however, the additional time
means that the design related documents are now scheduled to be submitted in August, 1998.
This is the same time frame thatadraft Proposed Plan, a draft Record of Decision, and a draft
Remedial lnvestigation Report are also scheduled to be submitted for agency review. This will
present a considerable workload for the oversight agencies. Therefore, I request that the Base
Closure Team (BCT) discuss by phone conference or a meeting, staggering this work over a
different period.

I recommend we schedule such a meeting/conference call the week of May 11. Please contact
me at your earliest convenience to arrange this.

Sincerely,

Glenn R. Kistner
Remedial Project Manager
Federal Facilities Cleanup Branch



cc: Tayseer Mahmoud, DTSC
Patricia Hannon, RWQCB
Gregory HurleY, RAB Co-Chair


